

## Project Ownership

Agency	Department of Public Instruction
--------	----------------------------------

## Project Summary

Replace the current Student Information System ('NCWISE') with Pearson's Powerschool application as part of a larger rollout called Home Base. This is modern technology that will allow for integration with Race to the Top systems, such as the Instructional Improvement System (Schoolnet), Education Evaluation System (True North Logic) and Learning Object Repository (Equella).

## Project Financials

	Original Estimate	Baseline Budget	Current Budget	Variance	Actual Costs to Date
Project Budget	\$13,145,374	\$14,818,184	\$15,107,183	1.95%	\$7,649,463
5 Year Operations and Maintenance	\$44,128,791	na	\$44,128,791	na	na

Budget increased to cover additional needs for implementation services from Pearson.

## Project Rating

Overall Project Schedule		Implementation in LEA's began on time but not all functionality was available.
Project Cost		On track

## Project Schedule

Go-Live Date	7/8/2013 - 8/30/2013				
Planning and Design	Execute and Build	Implement			
Planned	4/15/2013	7/5/2013	8/30/2013		
Forecast	8/19/2013	1/31/2014	5/31/2014		
Actual	8/19/2013				

Department of Public Instruction team is actively working with Pearson to deliver needed functionality and fix performance issues.

## Key Information and Risks

A known risk was that the schedule was very aggressive to implement a new Student Information System in twelve months. By taking this risk, the other Race to the Top systems could also be implemented using Home Base as the starting point.

# Technology

## 3 Key Categories

### Instruction

Application • Support

Ensuring  
pressing  
**Enter**  
helps  
students  
learn

### Interconnections

Services • Infrastructure

Making  
sure that  
pressing  
**Enter**  
always  
works

### Things

Digital Devices • Tools

Something  
on which  
to press  
**Enter**



The central focus of READY is improving every student's learning ...

...and enabling and ensuring great teaching is how we get there.

One of the ways to **enable great teaching** is to put powerful tools in the hands of teachers and school leaders.

# One-Time Costs



Project	Amount
PowerSchool	\$ 3,563,757
NC WISE (eSIS) + CEDARS	-
IIS - Pearson	10,825,500
IIS - PCG	4,987,540
Equella	1,000,000
IAM	7,000,000
Total	\$ 27,876,797

Funding to Support	Amount
UERS (includes carryover)	\$ 4,063,757
Other State (connectivity)	-
Other State (accountability)	-
RttT	23,813,040
Total	\$ 27,876,797

Difference	\$ -
------------	------

# Recurring Costs (2015-16)



Project	Amount
PowerSchool	\$ 7,112,379
NC WISE (eSIS) + CEDARS	5,083,995
IIS - Pearson	7,144,000
IIS - PCG	470,820
Equella	350,000
IAM	1,500,000
Total	\$ 21,661,194

Funding to Support	Amount
UERS (includes carryover)	\$ 13,961,194
Other State (connectivity)	1,500,000
Other State (accountability)	200,000
RttT	
Total	\$ 15,661,194

Difference	\$ 6,000,000
------------	--------------

The difference in funding will be covered by a subscription fee to users of the IIS portion of Home Base.

# Home Base - PowerSchool



- Transition from Pearson-owned eSIS to Pearson-owned PowerSchool
- Advanced student information system
- LEA-oriented design
- New State-oriented administration
- Student and Parent/Custodial Parent Portals



## IIS – Pearson

- Instruction, assessment tools for classrooms

## IIS – Content

- Digital resources – instruction, assessment, PD
- Some content included in IIS-Pearson contract

## IIS – PCG/TNL

- PD, Evaluation tools for schools
- McREL replacement

# NC Education Cloud



## IT Enterprise

- Site Surveys
- Email, Firewall, etc.
- VoIP – *voice over internet protocol* - telecom replacement
- MDM – centralized *mobile device management*

## Shared Learning


- IAM – centralized *identity and access management*
- LOR – Equella-based *learning object repository*
- LMS – *learning management system*

## Business Operations

- iSeries – centralized financial operations
- DI – managed *data integration* service
- HRMS/BUD modernization



# Home Base Architecture



Information



Student Information and Learner Profile


Instruction



Instructional Design, Practice & Resources



Assessment



Data Analysis and Reporting



Educator Effectiveness: Evaluation and Professional Development

Information

**PowerSchool**  
Student Information

Integrated Instructional Solution

**Schoolnet**  
Instructional Tools and Assessment

**OpenClass**  
Collaboration

**Test Nav**  
Summative Assessment


Effectiveness

**Truenorthlogic**  
Evaluation and PD

a simpler, **better** information system to replace NC WISE

a **new standards-aligned** tool for instruction (e.g. lesson plans, unit plans), assessment and data analysis

a simpler, **better** online evaluation system and new professional development system



## March 2014

---

+

**Truenorthlogic**Professional  
Development


## 2014-2015 School Year

---

**Test Nav**Summative  
Assessment

# The High Level of Training and Support

Training and Support in the Kick-Off Year (2013-2014)



# Challenges

- **Data/Configuration – Until corrected, leads to errors with:**
  - Transcripts
  - Report cards
- **Training – Pearson and DPI are working with LEAs on:**
  - Report cards
  - Honor roll
  - Clearing errors with State reports
  - Attendance tracking
  - Reporting
- **Product – DPI has escalated to Pearson issues with:**
  - Historical grades – Fix planned for Dec 2013
  - Homeless student tracking – Fix planned for Dec 2013
  - Transferring students
  - Emergency contact export

# NCDPI IT Plan

- A roadmap for using information technology to support the instructional, administrative, and business strategies of NC's public schools.
- Ensures IT investments are congruent with DPI's missions and programs
- Inside the plan, you'll find:
  - Overview of deliverables
  - Problems/opportunities addressed
  - Work plans and responsibilities
  - Benefits
  - Timetable
  - Links to missions and programs

<http://www.ncpublicschools.org/techservices/>

## North Carolina Department of Public Instruction

### Summary Information Technology Plan

For the 2012 – 2014 Biennium



By

**Philip Price, CFO Department of Public Instruction**

**Updated Issue: April 2013**

**Original Issue: October 2012**



**PUBLIC SCHOOLS OF NORTH CAROLINA** State Board of Education | Department of Public Instruction

# Questions?