



OFFICE OF THE STATE CONTROLLER
January 2019

NC Financial *Backbone*

ERP UPDATE FOR LEGISLATIVE PARTNERS

Project Timeline

✓	10/11/17	Software Specifications Review by Action Team
✓	10/31/17	RFP Approval Decision Point
✓	11/02/17	Software Bid Posting
✓	12/01/17	Software Vendor Responses Due
✓	12/08/17	Software Bid Cancelled
✓	01/18/18	Negotiations with Sources of Supply
✓	03/08/18	Software Vendor Demonstrations Completed
April-December 2018		Legal Review
✓	12/07/18	Software Contract Award Approval
✓	12/18/18	Deployment Support Bid Posting
	02/07/19	Deployment Support Bids Due
	03/22/19	Deployment Support Vendor Meetings Completed
	05/13/19	Deployment Support Evaluations and Recommendations Approved
	05/15/19	Deployment Support Contract Award Decision Point
✓	Indicates Completed	



OSC Contacts

Dr. Linda Combs, State Controller – linda.combs@osc.nc.gov | Phone: 919.707.0477
Jim Dolan, Chief Deputy – jim.dolan@osc.nc.gov | Phone: 919.707.0540

Funds Spent or Encumbered

Legislative Commitment	\$	Appropriated For	Purpose	Expenditures
<input checked="" type="checkbox"/>	\$500,000	2016/2017 FY	Pre-Award ¹	Spent
<input checked="" type="checkbox"/>	\$3 Million	2017/2018 FY	Initiation ²	\$160K Spent as of 10/31/18 \$607K to be spent by 6/30/19
<input checked="" type="checkbox"/>	\$10 Million	2018/2019 FY	Purchase/ Implementation Phase 1 ³	No money spent to date
<input checked="" type="checkbox"/>	\$27 Million			
Note: Total project cost estimated to be \$90-110 Million (Items 4 and 5 below) Additional \$60-70 Million required.				

- Pre-Award Deliverables include:** Case for Action; vision document; agency communication, state personnel and consultant. RFPs for: Software Solution; System integrator (SI), re-evaluation of the cost estimate
- Initiation Deliverables include:** Consultants/contractors/state personnel, Independent Verification and Validation (IV&V), continual cost estimate refinement.
- Purchase/Implementation Phase 1 Deliverables include:** Consultants/contractors/state personnel, hardware, software, IV&V, facilities, networks, PC, security, O&M, contingency, continual cost estimate refinement.
- Implementation Phase 2/Deployment Phase 1 Deliverables include:** Consultants/contractors/state personnel, hardware, software, IV&V, facilities, networks, PC, security, O&M, contingency, training of state personnel, begin phasing in new system as practical, continual cost estimate refinement.
- Implementation Phase 3/Deployment Phase 2 Deliverables include:** Consultants/contractors/state personnel, hardware, software, IV&V, facilities, networks, PC, security, O&M, contingency, training of state personnel, begin shut down of existing systems, continual cost estimate refinement.

Financial Backbone Replacement Project Governance Model

