

Management Consultants

Quality and experience for measurable results

Manufacturing and Technology Industries

Financial Institutions

Insurance

Real Estate and Hospitality

Health Care

Government Services

Higher Education and Not for Profit

Airports

Retail and Wholesale

Energy

Utilities

Environmental



NORTH CAROLINA GENERAL ASSEMBLY GOVERNMENT PERFORMANCE AUDIT COMMITTEE

PERFORMANCE AUDIT OF INFORMATION TECHNOLOGY AND TELECOMMUNICATIONS

VOLUME II

Final Report December 1992

LEGISLATIVE LIBRARY



Management Consultants

2001 M. Street, N.W. Washington, DC 20036 Telephone 202 467 3000 Telex 440477 PMMDCUI Telefax 202 223 2199

December 18, 1992

The Honorable Daniel T. Blue, Jr. Speaker of the House

The Honorable Henson P. Barnes President Pro Tempore

Members, Government Performance Audit Committee

This report presents the results of our performance audit of the State of North Carolina's information technology and telecommunications functions as identified in the table of contents. Our audit was conducted in accordance with *Government Auditing Standards*, issued by the Comptroller General of the United States.

Purpose

Information technology and telecommunications are critical tools that empower State employees to do their work efficiently, effectively, and competitively. Our audit evaluated the performance of statewide information technology and telecommunications functions to determine their ability to meet the State's rapidly growing needs and to recommend changes for improvements in cost-effectiveness and service delivery.

Background


The State appropriated approximately \$97 million in fiscal year 1991 to fund statewide operations of information technology and telecommunications across all three branches of government (excluding the campuses of the University of North Carolina and the Community College System). This funded over 900 information resource management positions and supported operation of 8,000 personal computers, seven mainframe computers, and seven telecommunications networks.

The number of users of information technology has increased more than 50-fold since 1983. The State Information Processing Service (SIPS) has been reviewed eight times since 1986.


TK 4149 , CUS K75 1992

<. 2.





		:



The Honorable Daniel T. Blue, Jr.
The Honorable Henson P. Barnes
Members, Government Performance Audit Committee
December 18, 1992

Results in brief

The State's information technology services are not uniformly meeting agencies' needs for technical support and access to information resources. In telecommunications, the State supports multiple networks that are redundant and largely uncoordinated. Inadequate planning at both the state and agency level hampers effectiveness. Individual application systems range from outstanding to dismal. Productivity is severely limited in some agencies as a result of continuing use of outdated technology.

Recommendations

The State needs strong coordinated management to take advantage of the benefits and cost effectiveness that information technology offers. It should replace the Information Technology Commission with an Information Resource Management Commission with broader powers, and establish an IRM Advisory Board to link technical plans to programs.

Even with an effective governance structure, the State should develop a technology planning process to integrate budgeting with program planning. Short term steps should be taken to correct unacceptable systems, while plans are made for permanent solutions.

SIPS has already made some changes to become more responsive to its client agencies. Additional action should be taken to incorporate a client marketing function and develop performance measures and staff technical skills.


The State needs to immediately begin statewide planning to consolidate its telecommunications networks. Proceeding with bandwidth on demand should be given a high priority.

Agency response

The performance audit addressed 10 agencies in detail; nine have responded. The Employment Security Commission stated that some of the recommendations would not improve its performance. SIPS indicated that some of the findings did not fully reflect its efforts and results, but essentially accepted the recommendations. The remaining agencies cited some disagreements with details of individual findings, but did not disagree with the recommendations.

This report is intended for the information of the Government Performance Audit Committee and the North Carolina Legislature.

		i 1 :
		· : :
		·
		-



The Honorable Daniel T. Blue, Jr.
The Honorable Henson P. Barnes
Members, Government Performance Audit Committee
December 18, 1992
3

The report is a matter of public record and its distribution is not limited.

Very truly yours,

KPMG Peat Marwick

		; 1

NORTH CAROLINA PERFORMANCE AUDIT INFORMATION TECHNOLOGY REPORT VOLUME II

CONTENTS

4.	Agency specific issues	4.1
	Department of Environment, Health and Natural Resources	4.1
	Finding 56 - EHNR does not have adequate data processing policies, procedures, and standards	4.3
	Finding 57 - The Permit Application Tracking System is at risk of not meeting EPA's reporting requirements	4.4
	Finding 58 - EHNR does not have a rigorous quality assurance process in place	4.5
	Finding 59 - CSD is not officially responsible for supporting personal computers	4.5
	Finding 60 - No formal Help Desk and problem reporting system is available in EHNR	4.6
	Finding 61 - Most CSD job descriptions are out-of-date	4.7
	Finding 62 - EHNR program offices make many of the automation funding decisions without the participation of CSD	4.7
	Finding 63 - EHNR does not provide enough training for its computer systems staff	4.7
	Finding 64 - The production control function within EHNR is fragmented	4.8
	Finding 65 - The Automated Systems Review Board does not have a formal charter	4.8
	Department of Human Resources	4.9
	Finding 66 - DIS' programmers and analysts require additional training in FOUNDATION CASE tools	4.10

Finding 67 - Many of the applications at DHR are very old, unstructured, poorly documented, and not implemented in the current version of the programming language	4.11	
Finding 68 - DHR does not have adequate control over its report distribution process	4.11	
Finding 69 - DHR spends significant amounts of money to generate paper reports	4.12	
Finding 70 - Production control is fragmented within DHR	4.12	÷
Finding 71 - DHR production job streams are undocumented and require too much manual intervention by the operators	4.12	
Finding 72 - The check processing procedures at DHR require movement of the checks, which creates undesirable exposure of negotiable instruments	4.13	
Finding 73 - DIS' information systems policies, procedures, and standards are out of date	4.14	
Finding 74 - DHR has two organizational units providing data processing support; and their roles and responsibilities are not well defined	4.15	
Department of Public Instruction	4.17	
Finding 75 - The current MIS organization lacks certain necessary elements	4.18	
Finding 76 - No independent quality assurance function exists in the MIS Department	4.18	
Finding 77 - DPI does not have an MIS management advisory or steering committee	4.19	b em
Finding 78 - The DPI disaster recovery plan is not complete and requires significant updating to make it operational	4.19	
Finding 79 - MIS has not performed the level of detail planning for the Apple MAC LAN that it has for the IBM compatible PC LAN	4.20	
Finding 80 - The MIS Help Desk does not support the entire DPI end-user community	4.20	_

Finding 95 - The data center does not have adequate protection against power outages or fire	4.32
Finding 96 - MIS job descriptions do not reflect the new data processing environment DOR is moving towards	4.33
Department of the State Treasurer	4.34
Finding 97 - State Treasurer does not follow a formal life cycle management approach in the development of its application systems	4.35
Finding 98 - There is no single individual responsible for the application system development group nor for the computer operators	4.35
Finding 99 - State Treasurer does not have a rigorous quality assurance process in place	4.36
Finding 100 - State Treasurer's information systems policies, procedures, and standards are significantly out of date	4.36
Finding 101 - Access to the State Treasurer's computer center is not adequately restricted	4.37
Finding 102 - State Treasurer does not have well-documented operational procedures and run books	4.38
Finding 103 - State Treasurer delays moving its back-up tapes off site	4.38
Finding 104 - State Treasurer has an inadequate disaster recovery plan	4.39
Finding 105 - State Treasurer manually manages its tape library	4.39
Finding 106 - Many of the tapes in the State Treasurer's library are over 10 years old	4.39
Finding 107 - State Treasurer does not have a formalized Help Desk	4.40
Finding 108 - There is no formal sign-off procedure for turning processed checks over to accounting	4.40
Finding 109 - The computer equipment at State Treasurer is not adequately protected against power surges and outages	4.41

		•
	Finding 110 - State Treasurer does not have a software library management package on its computer system	· 4.41
De	epartment of State Transportation	4.44
	Finding 111 - DOT historically has not allocated sufficient funds to maintain and modernize its aging and inefficient systems	4.45
	Finding 112 - DOT has not developed the level of planning necessary to support its new application systems and modernization efforts	4.46
	Finding 113 - DOT's modernization plan calls for the development of automated systems that other states are now completing	4.46
4.	Finding 114 - DOT lacks the necessary MIS policies, procedures, and standards to support its major new application development efforts	s 4. 47
	Finding 115 - MIS has not fully implemented its quality assurance function	4.48
	Finding 116 - MIS staff does not have adequate training to support its new system development efforts	4.49
	Finding 117 - MIS has inadequate change management practices and procedures	4.49
1.	Finding 118 - DOT does not have a disaster recovery plan	4.50
	Finding 119 - DOT's management of telecommunications is fragmented	4.50
	Finding 120 - Current application system security practices are obsolete	4.51
•	Finding 121 - DOT handles production control of its application systems differently from all other agencies running at SIPS	4.51
Er	nployment Security Commission	4.53
	Finding 122 - ESC does not have a comprehensive life cycle methodology	4.54
	Finding 123 - DIS does not have a current consolidated set of policies, procedures, and standards	4.54
	Finding 124 - DIS reports too low in the ESC organization	4.55

•

	Finding 125 - There is inadequate control over dissemination of computer output	4.55
	Finding 126 - DIS lacks the necessary policies and procedures for running its computer operations	4.56
•	Finding 127 - ESC does not have an effective Help Desk operation supporting its users	4.56
	Finding 128 - DIS does not have consolidated project level plans that can be monitored and reviewed by management	4.57
North	Carolina General Assembly	4.58
	Finding 129 - Policies and procedures in LASD are not complete	4.59
	Finding 130 - LASD does not have a complete set of standards for its automated systems	4.60
	Finding 131 - Project plans for system development and maintenance projects are generally at too high a level	4.61
	Finding 132 - Problem recording and tracking is not a centralized function and is performed manually	4.62
	Finding 133 - LASD does not have a complete disaster recovery plan	4.62
	Finding 134 - LASD does not manage the computer room as a closed shop	4.63
	Finding 135 - LASD does not use its budget as a management tool	4.64
	Finding 136 - LASD job descriptions are not current	4.64
Admir	nistrative Office of the Courts	4.65
·	Finding 137 - ISD has made commendable efforts to address the State Auditor's recommendations, but a number of critical recommendations have not yet been fully addressed	4.66
	Finding 138 - ISD does not have a current or complete set of standards	4.68

Finding 139 - ISD has no information services policy or procedures manual	4.70
Finding 140 - ISD's disaster recovery plan is not implementable	4.70
Finding 141 - AOC's four-year plan for information technology does not provide the necessary level of detail	4.72
Finding 142 - ISD does not have a formal capacity management function	4.73
Appendix A - State agency comments	A.1

•

.

•