Supports Intensity Scale[™] Pilot Project

Joint Legislative Oversight Committee on Mental Health, Developmental Disabilities, & Substance Abuse Services

Rose Burnette
NC Division of Mental Health, Developmental Disabilities and Substance
Abuse Services

10/13/10

Supports Intensity Scale (SIS)

- A standardized assessment that focuses on what supports are needed by an individual along several dimensions of everyday life
- Information gathered is used to help the team in developing the supports for a person to live successfully

Why is North Carolina using the Supports Intensity Scale?

Because the SIS is:

- positive and supports oriented
- engaging (i.e., the interview includes the consumer, family, case manager, and others familiar with the consumer)
- a reliable and valid instrument that is currently being used in 10 other states
- quantifiable, SIS yields solid information about support needs that can be used in building funding applications

Supports Intensity Scale™ (SIS) Pilot Project

- Implementation of the Supports Intensity Scale™ (SIS) Pilot Project in April of 2008.
- ☐ First year of the pilot was planning, building examiner capacity and infrastructure within the LME(s).
- □ The second year has been to implement the use of the SIS within the 7 pilot LME(s).

SIS Pilot Objectives

The objectives of this effort include:

- improving the assessment of individual service and support needs
- to more reliably inform the person centered planning process
- collecting data to begin planning for a systematic process for determining distribution of funding based on intensity of need

SIS Pilot LME(s)

- The seven LME(s) involved in the SIS Pilot Project include;
 - Durham,
 - East Carolina Behavioral Health,
 - Five County,
 - Guilford,
 - Mecklenburg,
 - Sandhills
 - Smoky Mountain Center

Development and Expansion of the Project

- Recruitment and training of 20 SIS assessors,
- Development of an effective supervision model for use with the SIS assessors,
- Development of curricula and provision of SIS overview training to the pilot LME(s), case managers and other provider staff,
- □ Development of an informational packet and distribution plan about the SIS instrument for use by the pilot LME(s),
- Development of a SIS specific web page on the DMH-DD-SAS website,

Development and Expansion of the Project

- Maintenance of an active working relationship with the American Association on Intellectual and Developmental Disabilities (AAIDD, the sponsoring organization of the SIS)
- Review and analyze the AAIDD database maintained on NC SIS assessments completed,
- Provision of information and reports regarding the completion of SIS assessments within the pilot LME(s),
- Consultation with DMH-DD-SAS staff and stakeholders regarding the SIS tool and the SIS Pilot project, and
- □ Expansion of the use of the SIS assessment tool beyond the seven pilot LME(s) to include all LME(s) and individuals on the Support Waiver.


Development and Expansion of the Project

- □ Total of adolescent and adult SIS assessments completed as of October 1, 2010 is 860.
- Age range of the sample is 16 through 72 years of age.
- The number of children assessed is 175 although not included in the 860 or data analysis

SIS Data Across States

- Human Services Research Institute (HSRI) has begun to observe common characteristics across multiple state data sets.
- □ The SIS Support Needs Index has an average score of 100
 - NC 107.3,
 - VA 101.74,
 - CO 99.89,
 - GA 98.23

North Carolina: Average Total Needs Index Score (SNI)



Requires the seven LME(s) participating in the current Supports Intensity Scale (SIS) assessment tool pilot project to administer a SIS assessment to all clients with developmental disabilities no later than October 1, 2010

- Currently there are 20 SIS practitioners and about 1778 individuals within the CAP-MR/DD waivers remaining to be assessed.
- Adequate time is needed to increase the numbers of SIS practitioners and complete the assessments.
- Currently the use of the SIS is not required within the waivers.

The participating LME(s) shall use the results of the SIS assessment to assign clients with developmental disabilities to one of the tiers within the CAP-MR/DD Waiver and to other needed services, according to their relative intensity of need.

DMH-DD-SAS and DMA are the only agencies that have the authority to allocate slots for the waivers, not the LME(s).

Distribution of Funding Based On Intensity of Need

- DHHS needs to determine next steps to create a systematic process for distribution of funding based on intensity of need;
 - □ Specific types of information is required that includes SIS data with other information about people who receive services.
 - □ The use of the SIS in isolation is not best practice and jeopardizes the integrity of any process/system for determining service costs.
 - Adequate time is needed to complete the necessary work to define the specific parameters of the proposed sample.
 - Stakeholder input is CRITICAL!!

Distribution of Funding Based On Intensity of Need

DMH-DD-SAS is engaged in a variety of exploratory activities:

- Discussions with other states
- Discussions with Jon Fortune and John Agosta, of the Human Services Research Institute (HSRI) regarding specific data requirements and information gathered from completed NC SIS assessments
- Discussions with PBH regarding the the PBH Support Needs Matrix

Implementation Plan:

- Focus on gathering data generated from the standardized version Adult SIS.
- NC-SNAP will continue for children and adults until such a time that the SIS is implemented statewide

Implementation Plan:

- ☐ First priority for completion of assessments is for adults on the CAP-MR/DD Waivers.
- Assessments based on the individual's annual Person Centered Plan (based on the individual's birthday).
- Assessments to occur at least 60 days prior to the completion of the Person Centered Plan

- Waiver Technical Amendment (TA)
 - To require individuals to participate in the completion of the SIS
 - Complete and review by Physician's Advisory Group (PAG)
 - Submission to CMS.
 - Target date for completion: 1/30/11

- Implementation of the policy change (to require individuals to participate in the completion of the SIS) after CMS approval.
- □ Target date for completion: 4/30/11

- Recruitment and training of SIS practitioners through establishment of two NC mentor level trainers.
- □ Target date for completion: 10/30/10

- □ To increase practitioner capacity, secure commitment from inactive practitioners (formerly trained) to determine interest/recruit back to active status.
- □ Target date for completion: 10/30/10

- Finalize SIS training plan and establish schedule;
 - Develop training plan for new practitioners
 - Establish internal capacity for ongoing (reliable) training
 - Target date for completion: 11/30/10

- ☐ Continue work with Jon Fortune and John Agosta (HSRI) regarding data collection related to completed SIS assessments and decisions regarding the specific parameters of the proposed sample.
- □ Target date for completion: 11/30/10

- Determine next steps for formal planning for the creation of a systematic process for determining distribution of funding based on intensity of need.
- □ Target date for completion: 1/31/11

- Determine resource requirements for the creation of a systematic process for determining distribution of funding based on intensity of need.
- Resource needs include specific funding needed for qualified staff and costs associated with the complete implementation of the SIS for all adults who receive waiver funding.
- □ Target date for completion: 1/31/11

Supports Intensity Scale[™] Pilot Project

- □ Thank you for your attention!
- ☐ Questions???