## Rules to be Developed in SFY 2007

#	Subject	Projected Content Completion Date*	Actual Content Completion Date	Date to be Presented to Commission Rules Ctte.
Fro	m Communication Bulletins:			
1	LBP Content & Submission	1/31/07		5/07
2	Process to Determine Target Populations	3/31/07		5/07
3	Secretary's Waiver Approval Board Process	2/27/07		5/07
4	Area Director Evaluation	3/31/07		5/07
5	DHHS/LME Contract	3/31/07		5/07
6	Consumer Complaints	3/31/07		5/07
7	Provider Endorsement	11/1/06	11/9/06	1/14/07
8	Letter of Support for Residential Treatment Facilities	12/15/06		1/14/07
9	LME and Provider Accreditation	10/1/06	9/28/06	1/14/07
10	Standardized Forms	12/15/06		1/14/07
11	LME Complaint Reporting	3/31/07		5/07
Fro	m State Plans:			
12	Bed Day Allocation	5/1/07		7/07
13	Divert SA Admissions from Psych Hospitals	5/1/07		7/07
14	Access Standards – Urgent, Emergent, Routine	12/1/06	11/10/06	1/14/07
15	LME Payments	1/31/07		
Fro	m G. S. 122C-112.1:			
16	Uniform Portal	12/1/06	11/10/06	1/14/07
17	Minimally Adequate Services	??	Referred to	PAG for input
Fro	m Section 4.d of H2077:			•
18	High risk consumer	11/14/06	11/7/06	1/14/07
19	High cost consumer	11/14/06	11/7/06	1/14/07
20	Requirements for Secretary to remove LME functions	11/14/06	11/9/06	1/14/07
Oth H20				
21	Modifications to SB 163 Monitoring Rules	1/15/07		3/07

<sup>\*</sup> The date by which the Subject Matter Expert will have completed the content development for the rule. Formatting the content into specific rule language will occur after this date.