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NC State Memo

We proposed a 5-step approach:

1. Critically review storage capacity deployment in NC
and beyond.

2. Assess specific applications and services that can be
provided by storage.

3. Examine a variety of storage technologies and their
suitability for different services.

4. Evaluate different ownership models and how each
affects storage revenues.

5. Analyze costs and benefits; identify policy options that
yield financial benefits to consumers.
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General Approach

« Use publicly available models and open datasets
whenever possible

« |n addition to delivering a final report, make tools
available to stakeholders for their own use

 Develop a base analysis plan that involves existing
models and public datasets

 Enhance the analysis with data provided by
stakeholders
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Proposed Timeline

Dec ‘17 Feb ‘18 Apr ‘18 Jun ‘18 Aug ‘18 Oct ‘18 Dec ‘18
Stakeholder meetings O Q O O O O Q
Feedback solicitation ] ] [ ]
Feedback response ] ] ]

Data requests and collection | |

Critical review (Tasks 1-4) | |

Modeling efforts (Task 5)

Final report




NC STATE UNIVERSITY

Stakeholder Engagement

* First public meeting on February 15, McKimmon Center,
12:30 — 4:00pm

« Stakeholder updates every two months
» Website (soon) to share information on the study
» Mailing list to share announcements

» Citation database with public access
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Deliverables

* Project report due December 1, 2018

» Make data and modeling tools publicly available, where
possible

 Given time constraints and limited data availability, we
plan to:

—Engage stakeholders to identify high priority study
areas

—Selectively develop case studies that elucidate
storage value and help identify potential barriers to
adoption



