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N ‘ B For new capital projects only
Fi rees .
unding and Sou Adequacy of Funding Comments E operating costs for the first five FYs of operation,)
. Projected Completion " 1s the project How do current cost Will scope reductions be
R&R . Construction Stage . " Secondary Funding . P .
Budget Fund 8CO . . N - Design Stages b Date from Current Amt Expended | Primary Funding Source pare to the y to the Source of
# Code Code Project ID# Project Title Pr(t\){];!’\‘c)t’i Land Acquisition (Pick one from dropdown) (fr':; g’gorr;:ﬂ?)e Project Phase (Pick one from dropdown) (Pick onesf?ounrncgro pdown) funded? project’s initial project within its initial Notes/Comments Year1 Year2 Year3 Year 4 Year§ Funds
P (Enter mo.&yr: XX/20XX) (YIN) authorized budget? authorized budget? (Y/N)
1 |84210/842907826/8072|04-06249-01 Greenville DMV/SHP No - 42,864 |Receipts - - Designer selection completed. Negotiating design contract,
2 |84210/84200|7826/9072|05-06450-01 Huntersville (North Mecklenburg) DMV/SHP No Complete Complete Feb-14 6,623,800 |Receipts Yes Under budget Working on punch fist items. 34,500 34,500 34,500 34,500 34,500 |Receipt
3 |84210/84290!7826/9072|05-06623-01 Fayetteville DMV/SHP No - Complete Mar-14 2,966,216 |Receipts No Over budget No e} issue } Working on project
acceptance. Received limited BO.
4 84210 7826 107-07163-01 Durham Traffic Services Center - DCH 5 No 76%-100% Feb-14 2,019,158 |Receipts Ne Over budget No Medi 4 d heduli diati
5 84210 7826 [(09-07768-01 Sanford Shop Addition Yes Construction Drawings (CD} Sep-14 195,142 {Receipts Yes On budget - Addressing comments from SCO. )
7 84210 7826 |11-00078-01 Swan Quarter Comfort Center/Operations Center No Finat Drawings/Bid (FD) Mar-18 498,056 |Receipts Yes Over budget ’ Yes Received approval to bid. Working on coordination of bid -
and Dormitory - Ferry documents, planning for outreach. Anticipated bid date 9/2014.
8 84210 7826 |11-09079-01 Cherry Branch Comfort Center and Operations - No Construction Drawings (CD) Jun-15 389,503 |Receipts Yes Qver budget Yes Working on the CD submittal. ”
Ferry
i0 84210 7826 [12-09354-01 Dobson Equipment Shop - DOH 11 No - 0-25% Oct-13 111,146 |Receipts Yes On budget Contract recently awarded. Working on preparation of contract
13184210/84290 | 7826/9072|12-09547-01A _ |Replacement of District Dr. HYAC System Yes - Complete Jul-14 1.020.499 |Receipts Yes On budget
4 84210 7826 |11-09138-01A, - |Statewide Storage Sheds Replacement - DOH 3, 4, No - 0-25% May-14 2,131,208 |Receipts Yes On budget Catawba County and Edgecombe County - prefinals held.
01B,-01C and 12 Edgecombe - new superintendent - better progress
15 84210 7826 |TBA Graham Roadside Environmental Building/Storage -4 Yes - Jun-18 62,154 |Receipts Yes On budget Programming meetings held,
DOH 7 & Asheville REU/Roadside Building & Office
-DOH 13
i7 84210 7826 [12-09428-01A M&T Regional Laboratory - DOH & No 0-25% Jun-14 115,000 [Receipts Yes On budgst Contractor mobilizing.
i8 84210 7826 |\ TBA Statewide Water & Sewer Replacements, Repairs Yes - - 418,682 Receipts Neo On budget More projects identified than funds.
9 84210 7826 TBA Lumnberton Equipment Shop - DOH 6 No Schematic Design (SD) Dec-14 8,380 |Receipts Yes On budget InSD
20 84210 7826 |TBA Bridge Maintenance Storage Building - DOH 1 No - Receipts - Not assigned
" 84210 7826 |TBA Maintenance Office/Assembly Building - DOH 11 No - Receipts - Not assigned
2 84210 7826 |TBA REU Warehouse - DOH 1 No - Receipts - Not assigned
23 84210 7826 [TBA District/Resident Engineers' Office - DOH 4 No - Receipts - Not assigned
24 84210 7826 |TBA Bridge N Office/Wareh /Shop - No - Receipts - Not assigned
DOH 10
25 84210 7826 |TBA Equipment Shop - Rosman No Schematic Design (SD) 27,739 |Receipts Yes On budget In programming phase.
28 84210 7828 |TBA quipment Shop - Raeford No Schematic Design (SD} 4,840 [Receipts Yes On budget in programming phase,
27 84210 7828 |13-08860-01A, - |Lexington Equipment Shop - Design - DOH 8 Ne Schematic Design (8D} Jul-15 88,404 Receipts Yes On budget - DD.
018
28 84210 7826 {12-00859-01A  |Creenville Equipment Shop - Design - DOH 2 Ne Schematic Design (SD) Jul-15 183,396 'Receipts Yes Over budget DD, Will submit DDs to the local planning authority.
28 IN/A N/A 12-09524-01A Guaranteed Energy Savings - Performance Yes 51-75% Sep-14 2,601,915 |Debt Financed Yes On budget Window Replacement nearly completed at Highway Building.
-~ Contract Window Replacement to being at Raney,
30 84210 7826 |13-10286-01 DMV Life Safety Issues Yes Schematic Design (SD) Feh-15 376,274 {Receipts Yes On budget 8D approved by SCO. Working on DD/CD.
31 84210 7826 {12-09863-01A  |Caswell/Gatesville Roof Yes |- - Complete Jun-15 225,394 |Receipts Yes On budget Compiete. [1] 0 1] 4] 4]
32 84210 7826 {13-10113-01A  |Buncombe County Roadside Environmental Yes 25-50% Apr-14 68,690 |Receipts Yes On budget Close to completion.
War e Roof
33 84210 7826 |13-09949-01A  |Rep: the Modular Facilities at Roscoe Trail Yes 76%-100% Jun-14 4,258 [Receipts Yes On budget
7826 {TP Renovations - DOH 10 Yes Caonstruction Drawings (CD) 31,279 {Receipts Yes On budget
7826 [13-10428-01A Penthouse Elevator Roof Repair Yes 25-50% Jul-14 454 |Receipts Yes On budget
7826 |12-00488-01A  Westgate Waterline No Final Drawings/Bid (FD) Nov-14 Receipts Yes On budgst Pre-bid held.
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84210 7826 |12-09563-01 Cursituck Wetcome Center No Closing Final Drawings/Bid {FD) Jun-15 110,947 |Receipts On budget Approved for bid. Scheduling bid date.
84210 7828 |12-00412-01A 'Washingion County Rest Area Yes 76%-100% Jan-14 400,000 [Receipts On budget STIP K-5000
84210 7626 |NA Haywood County Rest Area Yes 0-25% Dec-15 2,858 |Receipts On budget STIP K-5002, o
84210 7626 INA Beaufort County Rest Area Yes 0-26% Apr-15 525,483 |Receipts On budget STIP K-3800 )
84210 7826 [NA Craven County Yes Construction Drawings {(CD) Nov-14 60,000 |Receipts On budget TP K-5101
84210 7826 |NA Irededl County No Design Development (DD} Apr-i6 761,232 |Receipts On budget STIP K-4908
84210 7828 INA Macon County No - Sep-15 5,133 |Receipts On budget
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